Timeframe of User Satisfaction Survey activities

	Timeline							
Activity	23-27/07/12	30/07-3/08/12	6-10/08/12	13-17/08/12	20-25/08/12	27-31/08/12	03-07/09/12	10-14/09/12
Design and Approval of the Study design and methodology								
Recruitment and training of personnel								
Pre-test of the questionnaire								
Letters to participants								
Data collection								
Data entry matrix design								
Training of data entry personnel								
Data entry and processing								
Data analysis and production of a draft report								
Production of the final report: 5 days after reception of NISR comments								
Workshop for the Validation of the report								