

## Establishment activities plan

		Jun-14				Jul-14			Aug-14				Sep-14				Oct-14				Nov-14				Dec-14				Jan-15				Feb-15			Mar-15				Apr-15				May-15				Jun-15			
ACTIVITY/WEEK	Deadline	1	2	3	4	1	2	3	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	1	2	3	4	1	2	3	4	2	3	4	1	2	3	4					
Draft of the Questionnaires, manuals and other tools	Jun-Jul 2014	■	■	■	■	■	■	■																																											
Procurement for establishment activities ( Hall, stationery, Publicity, printing of tools,	01/08/2014							■	■	■	■																																								
Recruitment of enumerators	28 Jul-8 Aug							■	■	■	■																																								
Training of pretest enumerators	14/8/2014								■	■	■																																								
Pretest	18-23/8/2014								■	■	■	■																																							
the questionnaires and manuals(after integrating the comments from pretest)	26/8/2014								■	■	■																																								
Training of enumerators (actual enumeration)	09/06/2014											■	■	■	■																																				
Preparations for field work(Avail vehicles for field work, Avail printed	16/9/2014											■	■	■	■																																				
Sensitization for data collection	Aug-Nov 2014								■	■	■	■	■	■	■	■	■	■	■	■																															
Data collection	14/11/2014												■	■	■	■	■	■	■	■	■	■	■	■																											
Repatriation of questionnaires	18/11/2014																				■	■	■	■																											
Data entry	30/12/2014																				■	■	■	■	■	■	■	■																							
Data cleaning	End Feb 2015																								■	■	■	■	■	■	■	■																			
Data analysis and report writing	March-April 2015																												■	■	■	■	■	■	■	■															
Report printing	April - May 2015																																				■	■	■	■											
Dissemination of the results	May - Jun 2015																																								■	■	■	■							